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Attn S P Singh 

OPERABLE UNIT NO 1 (OU 1) STATUS WSB 201 93 

As the Department of Energy/Ro&y Flats Office (DOURFO) is aware an external milestone 
date of January 29 1993 for submittal of Technical Memorandum No 10 was not met 
This letter will status that issue as well as related schedule items for OU 1 

Technical Memorandum No 10 was prepared for the milestone date and is currently 
awaiting EGBG Rocky Flats Inc (EG8G) and DOORFO review before submission to the 
Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) Due 
to the recently received comments on the predecessor RCRA Facilities 
Investigation/Remedlal Investigation (RFI/RI) report DOE agreed with EGBG that 
submittal of Technical Memorandum No 10 for review and transmittal is not prudent until 
further clarification of speafications and requirements for revision of the predecessor 
RFI/RI is completed 

Technical Memorandum No 10 will identify Remedial Action Ob$ctives (RAOs) 
Preliminary Remediation Goals (PRGs) and Applicable or Relevant and Appropriate 
Requirements (ARARs) for OU 1 Their proper identification is largely dependant on 
findings presented in the RCRA Facilities InvestigatiorVRemedial Investigation (RFWRI) 
report These RAOs PRGs and ARARs will form the basis for defining the extent of 
remediation to be evaluated in the Corrective Measures Study/Feasibility Study (CMQFS) 

All CMS/FS work practicable without Technical Memorandum No 10 resolution Is being 
performed However main portions of the CMS/FS report are dependent on Technical 
Memorandum No 10 concurrence which is in turn dependent on resolutron of RWRI 
issues EGBG cannot commit to a new submittal date for Technical Memorandum No 10 
until RFI/RI resolution is complete Technical Memorandum No 11 Alternatives Array 
due April 13 1993 may be delayed as well pending issue resolution 

EGBG is very concerned about the viability of attaining the current Interagency Agreement 
(IAG) schedule We recommend that DOE appraise EPA and CDH of the need for additional 
modifications to the schedule EG8G feels that It is appropriate for DOE to introduce the 
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schedule issue to the OU 1 RFMRl comment resolution process EG&G recommends that DOE 
formally request EPA and CDH for a schedule extension for all remaining OU 1 milestones 

If you have questions regarding the contents of this letter please contact T R De Mass of 
my department at extension 8760 

W S Busby [ 
Deputy Director 
Remediaton Project Management 
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